R7 Senior Staff | Division/Office Priority Tracker

*ltems highlichted in grey signify additions/updates to this document

LCRD Resource Updated all Reorg documents in Leadership Retreat (Virtual) — Nov 3 None
Utilization [JAt Risk response to SSC review and &4

[(IDelayed submitted to R7 on 9/30.
ELMs Deployment Finalizing divisional metrics for Re-evaluating weekly huddle and ¢ None

1At Risk FY21 Performance Board.

ODelayed
Recycling and Food [1On Track America Recycles Day — R7 is Successful event last week. 70 e None
Recovery []At Risk leading the planning of the participants for the Territorial and

K Delayed Territorial and Tribal Panel Tribal Panel Event.

Event

Land Revitalization - The 2021 Brownfields grant Finalized metrics for RNT for FY21. ¢ None

Opportunity Zone
Community Outreach

[]At Risk
ODelayed

competition application
deadline is October 28, 2020.
Due to financial considerations
and resource constraints of local
governments due to CoVID-19
we expect fewer R7
applications.

Strategy for 2021 has been
drafted. There is a briefing
scheduled for November 4.
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Regional Pb Initiatives
e Springfield
» St. Joseph

roranlato.._Thoco_ciibnare dirrs.

[IDelayed

Pesticides Recert for
C&T -

e Continuing geographical initiative
work in Springfield
e Pb Roundtable — October 29

e Meeting Lead
Priority Goals

[]At Risk
ODelayed

MO - Team is still in the process

of reviewing the submitted plan.

MDA provided draft text for
necessary changes to state laws
and regulations but has
indicated they will likely be
revising some sections as they
continue to engage with
stakeholders.

Program working with HQ on initiating a
more thorough substantive review of
draft C&T plans.

e None
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Grant Funding

Management [JAt Risk
e STAG [1Delayed
* Competitive

Grants
e Trust Fund
{LUST/UST)

e RURASIAG- The FY-21 RCRA STAG
carryover balance is in excess of
5500k, These funds could be
reallocated to lowa, Kansas and
Missoutrl.

e None

Dec. 7 — 8 Four State Directors
Meeting

Dec. 10 —~ OSCPP RDD Monthly Cali

Dec. 24 — RCRA DD Monthly Call

Improvement on turnaround
time for TBAs

s Bannister Transformation and
Development (BTD) has scheduled a
groundbreaking ceremony for
October 22nd at the former
Bannister Federal Center site. Some
officials will participate remotely

2 | CRD conferred with OPP on AltEn
and the issues of potential
environmental concern with land
application of wet cake produced
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from processing of waste seed corn
to produce ethanol due to significant
levels of several pesticides. OPP
plans to memorialize issues of
potential concern in a written
document to R7 and NDEE. OPP has
finalized and transmitted letter to R7
and it was further transmitted to
NDA and NDEE. NDEE has further
requested an opinion regarding
wastewater discharges and lagoons.

Dicamba — We have received reports
on late Dicamba applications in
Nebraska, Missouri, and Kansas.
States are following up on these.

5 DP

Mailing P2 and SMM awards in the
next couple of weeks to recipients
since we will not see them in person.
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